SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:00 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 577 Const Calendar Day: 10 Date: 14-Jun-2012 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Jonathon came at 11:00 AM. Crews had to work on the North
& South main span cable swing out , work on the friction brackets on the South main span , & work on the
North cable hand rail ropes & catwalk . They started at 7:00 AM.

[]

Obra , Carlos , Jeffery , Mario , Rigoverto , & Roger had to work on the friction brackets on the South
main span . Crews had to mobilize their tools , equipments, & reroute the air lines they were done at 7:15
AM.

Crews started on the suspender ropes for cable band # 62 . They had to hook the friction brackets for
the downhill rope to the crane , set in place , adjust , & align the brackets with the red lines on the ropes .
They started on the downhill rope at 7:20 AM. Crews were done on the uphill rope at 9:05 AM.

After that , crews had to mobilize the crane , tools , equipments , reroute the air lines to work on the
suspenders for cable band # 58 . They were done at 9:15 AM. Following the same procedures as previous
suspender ropes . They started on the downhill rope at 9:30 AM. Crews were done on the uphill rope at
11:00 AM.

Then , crews had to mobilize & work on the suspender ropes for cable band # 54 . They started on the
downhill rope at 11:30 AM. Crews were done on the uphill rope at 2:30 PM.

In addition to that , crews had to work on the suspender ropes for cable band # 52. They started on
the downhill rope at 2:45 PM. Crews were done on the uphill rope at 4:55 PM. They had to wrap up their
tools & equipments . Crews left at 5:10 PM.

Anthony , Augie , Barry , Casey , Jacob & Jonathon had to work on the North hand rail ropes . Crews
had to bring the North side rope , hook it to the spreader beam , warp it with vinyl wraps , & pull the
spreader beam toward the tower . They started at 7;10 AM. Crews were done at 8:15 AM. they started to
pull the spreader beam West at 8:20 AM. Crews had to stop with interval of 10 meters to wrap the ropes &
check on the wraps on the catwalk . At 12:00 PM. Crews were half way to the tower .

In the afternoon , crews had to work on the South swing out frame . They had to place the protecting
ring between cable band at # 104 & the cable grab bracket , install the Ustainless steel 4 mm. Shield to
protect the wires . Install the cable grab bracket & the 2 accessory brackets , pins , & connect the rod
between the pump & the grab bracket assembly , pull the rod to have tension . They started at 12:40 PM.
Crews were done at 4:15 PM.

After that , crews had to work on the Catwalk . They had to release the approach frame . They started
at 4:30 PM. Crews were done at 4:50 PM. They left at 5:00 PM.

Matt , Pablo , & Stanley had to work on the friction bracket for the 2nd day . Crews had to snug , mark
2/3 turn & tension the bolts on the suspender ropes for cable band # 70 . Crews had to prepare their tools
& equipments. They started at 7;15 AM. crews were done at 11:10 AM. Crews had to use the Enerpac high
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torque machine , air , & power guns

After that , crews had to mobilize their tools & equipments to suspender ropes # 78 . Following the
same procedures as tensioning the friction bracket on # 70 . They started to tension the bolts at 11:30 AM.
Crews were done at 3:00 PM.

Then , crews had to mobilize to work on the suspender ropes for cable band # 86 . They started to
tension at 3:20 PM. They were done at 4:55 PM. Stanley left at 3:10 PM. Matt & Pablo left at 5:00 PM.

Ethan & Jose had to work on the friction bracket at suspender ropes for cable band # 74 . Crews had
to mobilize the man lift , reroute the air & power lines . They were done at 7:30 AM. Crews had to snug ,
mark for 2/3 turn , & tension the bolts . They started to snug the at 7:35 AM. Crews were done at 1:45 PM.

After that , crews had to mobilize the man lift , tools , equipments, & reroute the air & power lines to
work on the friction bracket at 82 . They started to tension the bolts at 2:00 PM. Crews were done at 4:20
PM.

Then , crews had to mobilize to work on the suspender ropes friction bracket at # 88 . They had to
reroute the power & air lines . They were done at 4:35 PM. Crews started to tension at 4:40 PM. They were
done at 4:55 PM. They left at 5:10 PM.

James, Carl , Joshua , Mathew , Morris , Robert , & Zack came to the site at 12:30 PM. Crews had to
work on the North swing out frame .

The East truss of the frame was delivered to the site at 12:00 PM. . It was flown at 12:40 PM. The
truss was on the top of the suspender bracket at 12:55 PM. Crews had to adjust the truss , drive pins to
align the holes, install , snug , & tension the bolts . They started at 1:00 PM. Crews were done at 3:45 PM.

After that , crews had to work on the top plate bolts . James , & Morris had to work inside the OBG .
They had to snug , & tension the bolts . Crews were done at 4:00 PM. They had to wrap up their tools &
equipments . Crews left at 4:10 PM.

Eric, Todd , & Jose had to work on the Swing out frames on the North & South main span . Todd had
to work on the North frame . Eric & Jose had to work on the South span .

Todd had to prepare his tools & equipments. Clean & heat the welding area . He was done at 7:40
AM. He started to weld at 7:45 AM. He had to weld the top temporary plate on the suspender bracket & the
truss flange on the West truss . He was done at 12:45 PM. Todd had to wrap up his tools & equipments.
He left at 1:00 PM.

Eric had to work on the top bracing . He had to use the forklift to reach the bracing . He had to
mobilize the fork lift to the site , prepare his tools & equipments. Clean & heat the welding area . He was
done at 9:00 AM. He started to weld at 9:10 AM. He was done at 1:30 PM.

Jose was called to work with the OGB welders

After that , Eric had to wrap up his tools , & equipments. & mobilize to the North swing out frame on
the West truss . He was done at 3:00 PM.

Then , Eric had to prepare his tools , equipments, clean & heat the welding area . He started to weld
at 4:30 PM. Eric had to weld the vertical stiffener on the East side of the truss . He was done at 6:50 PM.
He had to wrap up his tools & equipments . He left at 7:15 PM.

Froylan & Jose had to work on the North main span catwalk . Crews had to work on house keeping ,
prepare the catwalk to be pulled West , & work on various activities . They started at 7:10 AM. Crews were
done at 4:50 PM. They left at 5:00 PM.

In the office | had to work on my report | was done at 7:30 PM.

04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
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Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 []
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 6.00 0.00 0.00 6.00 D
Ironworker FOR JAMES STURGEON 3.00 1.00 0.00 4.00 D
Ironworker APP JOSHUA JACKS 3.00 1.00 0.00 4.00 D
Ironworker APP MORRIS ROBERSON 3.00 1.00 0.00 4.00 D
Operator OTH WILLIAM ALGER 8.00 2.00 0.00 10.00 D
Ironworker FOR ERIC SPARKS 8.00 2.00 250 1250 D
Ironworker APP JOSE TORRES 6.00 0.00 0.00 6.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Ironworker APP TODD JACKSON 5.00 0.00 0.00 5.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker FOR MATTHEW HOLT 8.00 2.00 0.00 10.00 D
Ironworker APP PABLO RAMIREZ 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 D
Operator JNM JEFFREY SCOTT 8.00 2.00 0.00 10.00 D
Operator APP SCOTT ROSS 3.00 2.00 0.00 5.00 D
Ironworker JNM Zach MacDonald 3.00 1.00 0.00 4.00 []
Ironworker JNM JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

002352 GENERATOR, 200 kW MULTIQUIP No

800 000 000 0.00 ]
000007 GENERATOR, 20-24KW DSL No

800 000 000 0.00 ]
2128 MANBASKET No

800 0.00 000 0.0 []
2128 MANBASKET No

800 000 000 0.00 ]
002128 MANBASKET No

800 0.00 000 0.0 []
002363 Equipment, Crane, 20 Ton No

800 0.00 000 0.0 []
2321 Equipment, Crane, 90 Ton Rough Terrain No

800 0.00 000 0.0 []
2243 WELDING EQUIPMENT No

800 000 000 000 ]
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